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Task Name Duration Start Finish Cost

53 1.3.2 MS Measurement Strategy 915 days Tue 1/12/10 Tue 7/16/13 $0.00

54 1.3.2.1 MS Management 183 wks Tue 1/12/10 Tue 7/16/13 $0.00

55 1.3.2.2 MS Manpower Resources Available 0 days Mon 1/3/11 Mon 1/3/11 $0.00

56 1.3.2.3 MS Computing Resources Available 2 wks Mon 1/3/11 Fri 1/14/11 $0.00

57 1.3.2.4 MS Beam Simulations 4 wks Mon 1/17/11 Fri 2/11/11 $0.00

58 1.3.2.5 MS Far Detector WC Simulations 3 mons Mon 1/17/11 Fri 4/8/11 $0.00

59 1.3.2.6 MS Far  Detector Lar Simulations 3 mons Mon 1/17/11 Fri 4/8/11 $0.00

60 1.3.2.7 MS Nue Appearance 390 days Mon 1/3/11 Fri 6/29/12 $0.00

61 1.3.2.7.1 MS Software Tool Development 2 mons Mon 1/3/11 Fri 2/25/11 $0.00

62 1.3.2.7.2 MS Oscillation Sensitivity Metric 2 mons Mon 2/28/11 Fri 4/22/11 $0.00

63 1.3.2.7.3 MS Intrinsic Electron Neutrinos 5 mons Mon 4/25/11 Fri 9/9/11 $0.00

64 1.3.2.7.4 MS Magnetize FG ND or not 0 days Fri 9/9/11 Fri 9/9/11 $0.00

65 1.3.2.7.5 MS NC Backgrounds 7 mons Mon 9/12/11 Fri 3/23/12 $0.00

66 1.3.2.7.6 MS Determine NDC Targets size 0 days Fri 3/23/12 Fri 3/23/12 $0.00

67 1.3.2.7.7 MS Mis-identified numu CC Events 4 mons Mon 4/25/11 Fri 8/12/11 $0.00

68 1.3.2.7.8 MS Independent Flux Measurement 2 mons Mon 3/26/12 Fri 5/18/12 $0.00

69 1.3.2.7.9 MS neutrino flux measurement accuracy 0 days Fri 5/18/12 Fri 5/18/12 $0.00

70 1.3.2.7.10 MS Documentation 3 wks Mon 5/21/12 Fri 6/8/12 $0.00

71 1.3.2.7.11 MS Finalize Studies 3 wks Mon 6/11/12 Fri 6/29/12 $0.00

72 1.3.2.8 MS NuMu Disappearance 280 days Mon 1/17/11 Fri 2/10/12 $0.00

73 1.3.2.8.1 MS Software Tool Development 2 mons Mon 1/17/11 Fri 3/11/11 $0.00

74 1.3.2.8.2 MS Oscillation Sensitivity Metric 2 mons Mon 3/14/11 Fri 5/6/11 $0.00

75 1.3.2.8.3 MS Unoscillated numu spectrum 4 mons Mon 5/9/11 Fri 8/26/11 $0.00

76 1.3.2.8.4 MS muon measurement requirements 0 days Fri 8/26/11 Fri 8/26/11 $0.00

77 1.3.2.8.5 MS Wrong-Sign Contamination 4 mons Mon 5/9/11 Fri 8/26/11 $0.00

78 1.3.2.8.6 MS Charge ID requirements 0 days Fri 8/26/11 Fri 8/26/11 $0.00

79 1.3.2.8.7 MS numu Backgrounds 7.5 mons Mon 4/11/11 Fri 11/4/11 $0.00

80 1.3.2.8.8 MS ND Location 2 mons Mon 3/14/11 Fri 5/6/11 $0.00

81 1.3.2.8.9 MS Independent Flux Measurement 2 mons Mon 11/7/11 Fri 12/30/11 $0.00

82 1.3.2.8.10 MS Establish Measurement sensitivity 0 days Fri 11/4/11 Fri 11/4/11 $0.00

83 1.3.2.8.11 MS Documentation 3 wks Mon 1/2/12 Fri 1/20/12 $0.00

84 1.3.2.8.12 MS Finalize Studies 3 wks Mon 1/23/12 Fri 2/10/12 $0.00

85 1.3.2.9 MS Spectral differences 250 days Mon 1/3/11 Fri 12/16/11 $0.00

86 1.3.2.9.1 MS Software Tool Development 2 mons Mon 1/17/11 Fri 3/11/11 $0.00

87 1.3.2.9.2 MS Quantify the Effect 2 mons Mon 3/14/11 Fri 5/6/11 $0.00

88 1.3.2.9.3 MS Spectral Distortion Impact 0 days Fri 5/6/11 Fri 5/6/11 $0.00

89 1.3.2.9.4 MS ND Relocation 2 mons Mon 5/9/11 Fri 7/1/11 $0.00

90 1.3.2.9.5 MS Mitigation 8 mons Mon 5/9/11 Fri 12/16/11 $0.00

91 1.3.2.9.6 MS Independent Flux Measurement 4 mons Mon 1/3/11 Fri 4/22/11 $0.00

92 1.3.2.9.7 MS Establish Absolute Flux Accuracy 0 days Fri 4/22/11 Fri 4/22/11 $0.00

93 1.3.2.9.8 MS Documentation 3 wks Mon 7/4/11 Fri 7/22/11 $0.00

94 1.3.2.9.9 MS Finalize Studies 3 wks Mon 7/25/11 Fri 8/12/11 $0.00
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